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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 041 Date: 24-Mar-2010 Wednesday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 197

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

E-Line
Splice 1:
·The Side Plate stiffeners have been bolted up on both the North and South sides , but they are only snug
tight. The Edge Plate stiffeners have also been bolted up snug tight.
·The center section of the U-ribs was tightened throughout the afternoon today . Sami Daouk observed
this and performed some torque verification testing as well.
·Torque verification was performed at the South Longitudinal Diaphragm as well .
·Welding of the back gouged area on the outside of the Bottom Plate continues . They are encountering
porosity at this location for some reason.

Splice 2:
·The back gouging continues here at the Bottom Plate.
·Repair work on the Top Deck weld continues today.

Splice 3:
·The welding shelter for the Top Deck weld was moved over to this splice for welding .

W-Line
Splice 1:
·Thanh Le is observing the operations here today .

Splice 1:
* Installing permanent bolts in both the North and South longitudinal diaphragms

Crossbeam 1:
·Thanh Le observed some torque testing of some of the bolts only accessable from the outer access
platform. There are some bolts that had to be turned by the bolt head because of conflicts with the
associated nuts. Since Thanh had to leave at lunch, I came out and observed the last of these bolts. Once
these were completed, they were able to move the access platform to the North for the CB1/2W
connection. Prior to this move, some workers were placing bolts and pins in the Top Splice of this
connection. On the West side I observed some workers using a sledge hammer and a full swing to drive
the pins into the holes. I let David Meche know that at some point the steel becomes damaged if they hit
the pins too hard. He said that with the weather cooling down this much, the holes do not line up as well as
they did yesterday.
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Accrued 2 hours of overtime covering and documenting the Contractors operations.

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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